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ESTIMATE RUN 06/30/2008

ESTIMATE SUMMARY 14:46:57
CONTID: C15661R ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 15661R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 34.0 DAYS TIME ALLOW: 60 WORK DAYS
R3 Culvert Repairs PERCENT TIME: 56.67 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: BR R300-130
R3 Culvert Repairs
NAME OF ROAD: 070A
PROJECT COUNTIES: GARFIELD EAGLE
CONTRACTOR:
AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING 06/30/2008 DATE TIME STARTED 01/08/2008
5380 TENNYSON STREET UNIT B DATE LET 10/18/2007 DATE WORK BEGAN 01/08/2008
DATE AWARDED 10/29/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 11/13/2007 DATE ACCEPTED
DENVER CO 80212 303/455-0838 DATE NOTICE TO PROCEED 01/08/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,232,360.25 PARTICIPATING $ 650.00 $ 0.00
AWARD PROJECT AMT: $ 985,828.25 NON-PARTICIPATING 801,121.50 244,596.00
PERCENT COMPLETE : 65.06% TOTAL EARNINGS 801,771.50 244,596.00
FUNDS AVAILABLE: $ 430,588.75 STOCKPILED MATERIALS 0.00 —86,741.54
GROSS EARNINGS 801,771.50 157,854.46
TOTAL CLAIMS: $ 0.00 RETATNAGE -14,787.42 -412.15
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 786,984.08 157,442.31
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 786,984.08 157,442.31
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 157,442.31
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PCN: 15661R-BID ESTIMATE RUN 06/30/2008
PROJECT: BR R300-130 ESTIMATE NO: 0003 14:46:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00205 EROSION CONTROL SUPERVISOR 50.000 0.000
HOUR 5.000 300.00
60.00000 5.000 300.00
0065 210-01000 RESET FENCE 100.000 0.000
LF 100.000 1,100.00
11.00000 100.000 1,100.00
0070 212-00006 *SEEDING (NATIVE) 0.150 0.000
ACRE 0.000 0.00
17,000.00000 0.000 0.00
0075 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 227.000 0.000
SY 0.000 0.00
1.75000 0.000 0.00
0080 601-01000 *CONCRETE CLASS B 84.500 84.000
cy 0.000 0.00
535.00000 84.000 44,940.00
0085 602-00000 *REINFORCING STEEL 8,827.000 8,827.000
1B 0.000 0.00
1.00000 8,827.000 8,827.00
0090 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,183.000 1,183.000
1B 0.000 0.00
2.50000 1,183.000 2,957.50
0095 603-00025 *CULVERT LINING (24 INCH) (SPECIAL) 93.000 0.000
LF 0.000 0.00
950.00000 0.000 0.00
0100 603-00042 *CULVERT LINING (42 INCH) 395.000 0.000
LF 0.000 0.00
255.00000 0.000 0.00
0100 MATERIAL ALLOWANCE CULVERT LINING (42 INCH) 270.000
LF -270.000 -21,453.47
79.45733 0.000 0.00
0105 603-00048 *CULVERT LINING (48 INCH) 508.000 0.000
LF 508.000  144,780.00

285.00000 508.000 144,780.00
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PCN: 15661R-BID ESTIMATE RUN
PROJECT : BR R300-130 ESTIMATE NO: 0003
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 MATERIAL ALLOWANCE CULVERT LINING (48 INCH) 515.000
LF -515.000 -47,058.58
91.37590 0.000 0.00
0110 603-00049 *CULVERT LINING (48 INCH) (SPECIAL) 105.000 105.000
LF 0.000 0.00
1,880.00000 105.000 197,400.00
0115 603-00054 *CULVERT LINING (54 INCH) 486.000 320.000
LF 166.000 52,290.00
315.00000 486.000 153,090.00
0115 MATERIAL ALLOWANCE CULVERT LINING (54 INCH) 171.000
LF -171.000 -18,229.49
106.60523 0.000 0.00
0120 603-10240 24 INCH CORRUGATED STEEL PIPE 84.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0125 603-30024 24 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
725.00000 0.000 0.00
0130 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
78,000.00000 1.000 78,000.00
0135 630-00000 *FLAGGING 1,200.000 163.000
HOUR 0.000 0.00
25.00000 163.000 4,075.00
0140 630-00007 *TRAFFIC CONTROL INSPECTION 24.000 0.000
DAY 0.000 0.00
220.00000 0.000 0.00
0145 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 17.000
DAY 23.000 14,950.00
650.00000 40.000 26,000.00
0150 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 48.000 7.000
EACH 0.000 0.00

44.00000 7.000 308.00
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PCN: 15661R-BID ESTIMATE RUN 06/30/2008
PROJECT: BR R300-130 ESTIMATE NO: 0003 14:46:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0155 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 148.000 25.000
EACH 0.000 0.00
50.00000 25.000 1,250.00
0160 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 0.500
TYPE)
EACH 0.000 0.00
55.00000 0.500 27.50
0165 630-80359 *PORTABLE MESSAGE SIGN PANEL 20.000 7.000
DAY 0.000 0.00
110.00000 7.000 770.00
0170 630-80360 *DRUM CHANNELIZING DEVICE 88.000 44.000
EACH 0.000 0.00
39.00000 44.000 1,716.00
0175 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 16.000 8.000
EACH 0.000 0.00
44.00000 8.000 352.00
0180 630-80380 *TRAFFIC CONE 150.000 37.500
EACH 0.000 0.00
11.00000 37.500 412.50
0185 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70016 F/A FUEL COST ADJUSTMENT 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70034 F/A GROUT OVERRUN 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70042 F/A RAILROAD FLAGGING 10,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15661R-BID ESTIMATE RUN 06/30/2008
PROJECT: BR R300-130 ESTIMATE NO: 0003 14:46:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 603-00040 CULVERT LINING (40 INCH) CO 2 508.000 395.000
LF 113.000 28,815.00
255.00000 508.000 129,540.00
0220 MATERIAL ALLOWANCE CULVERT LINING (40 INCH) 0.000
LF 0.000 0.00
70.18729 0.000 0.00
CAT 0200 CURRENT AMT $ 1,231,710.25 $ 157,854.465$ 801,121.50
CAT NO0400 CONSTRUCTION ENGINEERING
0215 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
650.00000 1.000 650.00
CAT 0400 CURRENT AMT $ 650.00 $ 0.00$ 650.00
PROJECT TOTAL CURRENT AMT $ 1,232,360.25 $ 157,854.46 S 801,771.50



